
2026
2027
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
Capstone Project 1 (semester VII)
Problem study, literature survey
100%
Synopsis and proposal
100%
v0.1: types, protocol, harness, 4 modes
100%
Requirements and design (UML, DFD, ER)
100%
v0.2: faults, trials, stats, optimizer, store
100%
First research paper
60%
Design/implementation review
Live LLM experiments (hosted, local)
0%
Benchmark adapters, more suites
0%
Report, final review of Capstone 1
0%
Capstone Project 2 (semester VIII)
Dashboard, trace import, new modes
0%
Large-scale study, paper revision
0%
Final report, release 1.0, viva
0%
Review 17 Oct